

BILL NO. S-75-06-30

SPECIAL ORDINANCE NO. S- 129-75

AN ORDINANCE approving Change Order No. 1 in
connection with Division I, WPC Plant Expansion

BE IT ORDAINED BY THE COMMON COUNCIL OF THE CITY OF FORT
WAYNE, INDIANA:

SECTION 1. That Change Order No. 1 to Hagerman-Shambaugh, in
connection with Division I, WPC Plant Expansion on Federal Funded project, in
the amount of \$5,370.00, as set out in the specifications, is hereby in all things
ratified, confirmed and approved.

SECTION 2. This Ordinance shall be in full force and effect from
and after its passage and approval by the Mayor.


Councilman

APPROVED AS TO FORM
AND LEGALITY.


CITY ATTORNEY

Read the first time in full and on motion by Mrses, seconded by Hingio, and duly adopted, read the second time by title and referred to the Committee on Public Works (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Chambers, City-County Building, Fort Wayne, Indiana, on _____, the _____ day of _____, 197_____, at _____ o'clock P.M., E.S.T.

Date: 6-24-75

Charles W. Westerman
CITY CLERK

Read the third time in full and on motion by Mrses, seconded by Hingio, and duly adopted, placed on its passage. Passed (~~LAST~~) by the following vote:

	AYES	NAYS	ABSTAINED	ABSENT	TO-WIT
TOTAL VOTES	<u>8</u>			<u>1</u>	
BURNS	<u>✓</u>				
HINGA	<u>✓</u>				
KRAUS	<u>✓</u>				
MOSES	<u>✓</u>				
NUCKOLS				<u>✓</u>	
SCHMIDT, D.	<u>✓</u>				
SCHMIDT, V.	<u>✓</u>				
STIER	<u>✓</u>				
TALARICO	<u>✓</u>				

DATE: 7-8-75

Charles W. Westerman
CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as (Zoning Map) (~~General~~) (~~Annexation~~) (~~Special~~) (~~Appropriation~~) Ordinance (Resolution, No. A-129-75 on the 8th day of July, 1975.

ATTEST:
Charles W. Westerman
CITY CLERK

(SEAL)

James Stier
PRESIDING OFFICER

M. G. Housch, Chief Deputy
Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 9th day of July, 1975, at the hour of 12:30 o'clock A. M., E.S.T.

Charles W. Westerman
CITY CLERK

Approved and signed by me this 9th day of July, 1975, at the hour of 2:30 o'clock P. M., E.S.T.

James Stier
MAYOR

File No. S-75-06-30

REPORT OF THE COMMITTEE ON PUBLIC WORKS

and, your Committee on Public Works to whom was referred an Ordinance

Approving Change Order No. 1 in connection with Division F, WPC Plant
Expansion

have had said Ordinance under consideration and beg leave to report back to the Common
Council that said Ordinance Do PASS.

Winfield C. Moses, Jr. - Chairman

Eugene Kraus, Jr. - Vice-Chairman

John Muckels

William T. Hinga

Donald J. Schmidt

Win. Moses Jr.

Eugene Kraus Jr.

John Muckels

William T. Hinga

Concurred

MADE A MATTER OF RECORD

DATE 7-8-75 CHARLES W. WESTERMAN, CITY CLERK

PROJECT Water Quality Control Project OWNER City of Fort Wayne, IndianaDIVISION/~~XXXXXX~~ I - Water Pollution Control Plant AdditionsCHANGE ORDER NO. 2TO: Hagerman-Shambaugh - Joint Biddersc/o Hagerman Construction CorporationP.O. Box 690 - 403 Strauss BuildingFort Wayne, Indiana 46801

You are hereby authorized to make the following additions and/or deductions to your contract amount.

	Previous Contract Amount	Increase	Decrease	Net Change XXXXXX (Add)	Revised Contract Amount
TOTAL	\$ <u>20,768,000.00</u>	\$ <u>6,240.00</u>	\$ <u>870.00</u>	\$ <u>5,370.00</u>	\$ <u>20,773,370.00</u>

Description:

Item No.	Add	Deduct
1. Furnish all material and labor necessary to construct the additional drainage system for the proposed parking lot. Included in the work shall be:		
a. Storm water drainage		
(1) Remove two existing catch basins and plug pipe	\$ 300.00	
(2) Add two new inlets	450.00	
(3) Add one new catch basin	450.00	
(4) Add 332 lineal feet of 12" and 15" RCP sewer	<u>4,690.00</u>	
	\$ 5,890.00	
b. Additional excavation and hand out.	100.00	
c. Add parking lot paint stripping.	250.00	
d. Delete 30 lineal feet of 18" CMP culvert.		\$ 260.00
e. Delete 78 lineal feet of concrete curb.		330.00
f. Construct curb and walks monolithically.		280.00
Subtotal	\$ <u>6,240.00</u>	\$ <u>870.00</u>
TOTAL ADD	\$ <u>5,370.00</u>	

PAGE 2

CHANGE ORDER NO. 2

PROJECT Water Quality Control Project - Division I - Water Pollution Control Plant Addas.
Fort Wayne, Indiana

Comments:

This change is necessary to provide new improved drainage of surface water from the parking lot and is required for obtaining local construction permits. The changes shall be made in accordance with the attached drawing.

Note:

The foregoing changes shall be made with no revision to the contract completion date which remains the same.

RECOMMENDED:

HENRY B. STEEG & ASSOCIATES, A DIVISION
OF HOWARD, NEEDLES, TAMMEN & BERGENDOFF

By [Signature]

Title Project Engineer Date 5/6/75

ACCEPTED:

HAGERMAN-SHAMBAUGH

Joint Bidders

ACCEPTED FOR: HAGERMAN CONSTRUCTION CORP.
CONTRACTOR

By [Signature]

Title VP Date 5-6-75

ACCEPTED FOR: SHAMBAUGH & SON, INC.

CONTRACTOR

By [Signature]

Title [Signature] Date [Signature]

APPROVED:

CITY OF FORT WAYNE, INDIANA

OWNER

By [Signature]

Jerry D. Boswell, Chairman

[Signature]
Carl O'Neal, Member

Glen Conkling, Member

Title BOARD OF PUBLIC WORKS

Date: May 7 1975

DIGEST SHEET

TITLE OF ORDINANCE Special Ordinance

DEPARTMENT REQUESTING ORDINANCE Board of Public Works

SYNOPSIS OF ORDINANCE Change Order #2 of Hagerman-Shambaugh in amount of \$5,370.00
on Division I (Plant Additions) on WPC Expansion covers construction of a drainage
system for proposed parking lot. Said drainage is required in order to obtain
necessary permits for construction.

EFFECT OF PASSAGE Meet requirements necessary to obtain permits for parking lot
construction.

EFFECT OF NON-PASSAGE Proper drainage provided for parking lot at WPC Plant.

MONEY INVOLVED (Direct Costs, Expenditures, Savings) \$5,370.00 on Federal Funded
project approved under S-63-75.

ASSIGNED TO COMMITTEE _____

*Public Works
J.H.*